
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/27/2020

ESTIMATE SUMMARY 15:53:46

CONTID: C22768         ESTIMATE NO: 0005 PROG 2005

PCN: 22768-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRAIG RESIDENCY ADA RAMPS PERCENT TIME:

PROJECT NO: CR300-248                     

CRAIG RESIDENCY ADA RAMPS

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,050,298.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,030,000.00 NON-PARTICIPATING 71,873.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,156.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.63

WORK DAYS

WORK DAYS

39.00%

640,651.36

71,873.35

71,873.35

69,717.15

$

$

$

$

3,500.00

406,147.22

409,647.22

0.00

409,647.22

-10,660.81

0.00

398,986.41

0.00

AMOUNT DUE 398,986.41 69,717.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,717.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

RIO BLANCO  

67.5 TIME ALLOW: 136

ORIG TIME ALLOW: 136

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/29/2019

07/29/2019

05/10/2020

05/16/2019

05/24/2019

07/12/2019

07/29/2019
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0005 *Removal of Sidewalk 132.980

0.000

202-00200  
 

2,925.56132.980

0.00

190.000

SY  

22.00000

0010 *Removal of Curb and Gutter 240.470

0.000

202-00203  
 

2,164.23240.470

0.00

309.000

LF  

9.00000

0015 *Removal of Concrete Pavement 8.060

0.000

202-00210  
 

257.928.060

0.00

8.060

SY  

32.00000

0020 *Removal of Asphalt Mat 2.930

0.000

202-00220  
 

87.902.930

0.00

14.000

SY  

30.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

154.000

SF  

3.00000

0030 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

300.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

25.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

1.000

HOUR

150.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

45.00000

0050 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

20.000

EACH

10.00000

0055 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

150.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0060 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0065 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

1.000

EACH

420.00000

0070 Reset Sprinkler Head 0.000

3.000

210-01700  
 

300.003.000

300.00

25.000

EACH

100.00000

0075 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

115.000

SF  

5.00000

0080 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

30.000

SF  

5.00000

0085 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0090 *Hot Mix Asphalt (Patching) (Asphalt) 8.060

0.000

403-00721  
 

765.708.060

0.00

8.060

SY  

95.00000

0095 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

0.50000

0100 *Concrete Sidewalk 15.750

0.000

608-00000  
 

882.0015.750

0.00

32.000

SY  

56.00000

0105 *Concrete Curb Ramp 212.460

0.000

608-00010  
 

26,769.96212.460

0.00

277.000

SY  

126.00000

0110 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

33.000

SF  

50.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0115 *Curb and Gutter Type 2 (Section II-B) 55.800

0.000

609-21020  
 

2,064.6055.800

0.00

96.000

LF  

37.00000

0120 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

700.00000

0125 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0130 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

2.000

EACH

500.00000

0135 *Construction Surveying 0.500

0.000

625-00000  
 

3,750.000.500

0.00

1.000

L S 

7,500.00000

0140 Mobilization 0.433

0.000

626-00000  
 

54,286.940.433

0.00

1.000

L S 

125,374.00000

0145 *Public Information Services (Tier IV) 0.600

0.150

626-01104  
 

13,500.000.750

2,700.00

1.000

L S 

18,000.00000

0150 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

176.000

SF  

13.00000

0155 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

1.000

EACH

965.00000

0160 Flagging 40.000

53.000

630-00000  
 

1,860.0093.000

1,060.00

500.000

HOUR

20.00000

0165 Traffic Control Inspection 31.000

0.000

630-00007  
 

9,300.0031.000

0.00

34.000

DAY 

300.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0170 Traffic Control Management 19.000

0.000

630-00012  
 

26,600.0019.000

0.00

19.000

DAY 

1,400.00000

0175 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

5.00000

0180 Pedestrian Barricade (ADA) 200.000

0.000

630-80340  
 

6,000.00200.000

0.00

400.000

LF  

30.00000

0185 Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

30.006.000

0.00

84.000

EACH

5.00000

0190 Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

60.0012.000

0.00

24.000

EACH

5.00000

0195 Portable Message Sign Panel 1.500

0.000

630-80355  
 

6,000.001.500

0.00

3.000

EACH

4,000.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

250.001.000

250.00

3.000

EACH

250.00000

0205 Traffic Cone 26.000

0.000

630-80380  
 

26.0026.000

0.00

150.000

EACH

1.00000

0210 Stackable Vertical Panels 62.500

0.000

630-80393  
 

1,875.0062.500

0.00

125.000

EACH

30.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0220 F/A Partnering 1,625.000

0.000

700-70011  
 

1,625.001,625.000

0.00

1,625.000

F A 

1.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 161,380.814,310.00298,639.62CURRENT AMT0200 $ $ $

CAT NO0201 040A (Craig) 

0230 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

2.000

EACH

500.00000

0235 *Removal of Sidewalk 0.000

88.690

202-00200  
 

1,951.1888.690

1,951.18

427.000

SY  

22.00000

0240 *Removal of Curb and Gutter 0.000

390.750

202-00203  
 

3,516.75390.750

3,516.75

1,405.000

LF  

9.00000

0245 *Removal of Concrete Pavement 0.000

25.970

202-00210  
 

831.0425.970

831.04

74.000

SY  

32.00000

0250 *Removal of Asphalt Mat 0.000

24.210

202-00220  
 

726.3024.210

726.30

63.000

SY  

30.00000

0255 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

300.00000

0260 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

2.000

HOUR

150.00000

0265 Erosion Control (Curb Ramp) 0.000

13.000

208-00090  
 

130.0013.000

130.00

52.000

EACH

10.00000

0270 Reset Ground Sign 0.000

1.000

210-00810  
 

150.001.000

150.00

18.000

EACH

150.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0201 040A (Craig) 

0275 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

22.000

LF  

20.00000

0280 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

17.000

LF  

15.00000

0285 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

153.000

TON 

43.00000

0290 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

17.000

SY  

95.00000

0295 *Concrete Pavement (6 Inch) 8.060

20.090

412-00600  
 

2,392.7528.150

1,707.65

64.000

SY  

85.00000

0300 *Concrete Sidewalk 0.000

25.990

608-00000  
 

1,455.4425.990

1,455.44

28.000

SY  

56.00000

0305 *Concrete Curb Ramp 0.000

245.890

608-00010  
 

30,982.14245.890

30,982.14

1,101.000

SY  

126.00000

0310 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

20.000

SF  

50.00000

0315 *Curb and Gutter Type 2 (Section II-B) 0.000

23.050

609-21020  
 

852.8523.050

852.85

27.000

LF  

37.00000

0320 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

700.00000

0325 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

132.000

SF  

13.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0201 040A (Craig) 

0330 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

3.000

EACH

965.00000

0335 Traffic Control Inspection 0.000

6.000

630-00007  
 

1,800.006.000

1,800.00

13.000

DAY 

300.00000

0340 Traffic Control Management 0.000

14.000

630-00012  
 

19,600.0014.000

19,600.00

35.000

DAY 

1,400.00000

CAT 64,388.4563,703.35246,250.00CURRENT AMT0201 $ $ $

CAT NO0202 040Z (Craig) 

0345 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

500.000

SY  

22.00000

0350 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

757.000

LF  

9.00000

0355 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

40.000

SY  

32.00000

0360 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

17.000

SY  

30.00000

0365 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

300.00000

0370 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

2.000

HOUR

150.00000

0375 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

45.000

EACH

10.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0202 040Z (Craig) 

0380 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

150.00000

0385 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

49.000

LF  

15.00000

0390 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0395 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

13.000

SY  

95.00000

0400 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

33.000

SY  

85.00000

0405 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

49.000

SY  

56.00000

0410 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

691.000

SY  

126.00000

0415 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

72.000

SF  

50.00000

0420 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

11.000

LF  

37.00000

0425 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

700.00000

0430 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

3.000

EACH

965.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0202 040Z (Craig) 

0435 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

11.000

DAY 

300.00000

0440 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

30.000

DAY 

1,400.00000

CAT 0.000.00169,490.00CURRENT AMT0202 $ $ $

CAT NO0203 040A (Hayden) 

0445 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

435.000

SY  

22.00000

0450 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

662.000

LF  

9.00000

0455 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

56.000

SY  

32.00000

0460 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

15.000

SY  

30.00000

0465 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

154.000

SF  

3.00000

0470 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

3.000

HOUR

150.00000

0475 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

42.000

EACH

10.00000

0480 Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

6.000

EACH

100.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0203 040A (Hayden) 

0485 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

33.000

LF  

15.00000

0490 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

135.000

SF  

5.00000

0495 *Aggregate Base Course (Class 6) 14.720

0.000

304-06000  
 

632.9614.720

0.00

14.720

TON 

43.00000

0500 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

15.000

SY  

95.00000

0505 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

44.000

SY  

85.00000

0510 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

144.000

SY  

56.00000

0515 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

496.000

SY  

126.00000

0520 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

64.000

SF  

50.00000

0525 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

131.000

LF  

37.00000

0530 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

154.000

SF  

13.00000

0535 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

3.000

EACH

965.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0203 040A (Hayden) 

0540 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

300.00000

0545 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

28.000

DAY 

1,400.00000

CAT 632.960.00152,373.96CURRENT AMT0203 $ $ $

CAT NO0204 064A (Rangely) 

0550 *Removal of Sidewalk 508.000

0.000

202-00200  
 

11,176.00508.000

0.00

508.000

SY  

22.00000

0555 *Removal of Curb and Gutter 1,058.000

0.000

202-00203  
 

9,522.001,058.000

0.00

1,058.000

LF  

9.00000

0560 *Removal of Concrete Pavement 162.000

0.000

202-00210  
 

5,184.00162.000

0.00

162.000

SY  

32.00000

0565 *Potholing 3.000

0.000

203-01597  
 

450.003.000

0.00

3.000

HOUR

150.00000

0570 Erosion Control (Curb Ramp) 38.000

0.000

208-00090  
 

380.0038.000

0.00

38.000

EACH

10.00000

0575 Reset Ground Sign 4.000

0.000

210-00810  
 

600.004.000

0.00

4.000

EACH

150.00000

0580 Reset Sprinkler Head 4.000

0.000

210-01700  
 

400.004.000

0.00

4.000

EACH

100.00000

0585 Adjust Valve Box 2.000

0.000

210-04050  
 

900.002.000

0.00

2.000

EACH

450.00000
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PCN: 22768-BID    ESTIMATE RUN 05/27/2020

PROJECT: CR300-248                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:46

CUMULATIVE
AMOUNT

CAT NO0204 064A (Rangely) 

0590 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

60.000

SF  

5.00000

0595 *Concrete Pavement (6 Inch) 79.000

0.000

412-00600  
 

6,715.0079.000

0.00

79.000

SY  

85.00000

0600 Hand Rail 21.000

0.000

514-00100  
 

1,050.0021.000

0.00

21.000

LF  

50.00000

0605 *Concrete Sidewalk 159.000

0.000

608-00000  
 

8,904.00159.000

0.00

159.000

SY  

56.00000

0610 *Concrete Curb Ramp 606.000

0.000

608-00010  
 

76,356.00606.000

0.00

606.000

SY  

126.00000

0615 *Curb and Gutter Type 2 (Section II-B) 304.000

0.000

609-21020  
 

11,248.00304.000

0.00

304.000

LF  

37.00000

0620 *Survey Monument (Type 5S) 0.000

4.000

629-01065  
 

3,860.004.000

3,860.00

4.000

EACH

965.00000

0625 Traffic Control Inspection 22.000

0.000

630-00007  
 

6,600.0022.000

0.00

22.000

DAY 

300.00000

0630 Traffic Control Management 26.000

0.000

630-00012  
 

36,400.0026.000

0.00

26.000

DAY 

1,400.00000

CAT 179,745.003,860.00180,045.00CURRENT AMT0204 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0635 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 3,500.000.003,500.00CURRENT AMT0400 $ $ $

$ 409,647.2271,873.35$1,050,298.58$CURRENT AMTPROJECT TOTAL


